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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP 
Leed Environmental, Inc. 

Van Reed Office Plaza 
2209 Quarry Drive, Suite C-35 

Reading, PA 19609 
Telephone: (610) 670-7310 
Facsimile: (610) 670-7311 

October 4, 2018 

By Electronic Mail and First Class Mail 

Ms. Sheri L. Bianchin 

Remedial Project Manager 

Institutional Controls Coordinator 

U.S. Environmental Protection Agency Region 5 

77 West Jackson Boulevard (SR-6J) 

Chicago, IL 60604 

       Re: NL Industries/Taracorp Superfund Site; Granite City, Illinois 

Consent Decree – Quarterly Progress Report 50 (July-September 2018)     

Dear Ms. Bianchin: 

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the “site”), 

two copies of this letter are submitted, on behalf of the NL Industries/Taracorp Superfund Site 

Group (“Group”), to provide the U.S. Environmental Protection Agency (“EPA”) with a quarterly 

progress report for activities performed during the period from July-September 2018.   

1. Actions Taken During Previous Quarter to Comply with the Consent Decree:

 Institutional Controls:  During June 2018, the Group received and initiated efforts to

review EPA's comments on the draft environmental covenant for the Taracorp property,

the draft Institutional Controls Work Plan, and the Group’s August 7, 2017 memorandum

regarding remote fill properties. During the July-September period, the Group initiated

efforts to respond to EPA's comments and update the Institutional Controls Work Plan. In

addition, the Group prepared and submitted 7 draft environmental covenants to EPA for

the 10 properties that comprise the main industrial site. The Group also prepared and

submitted three draft environmental covenants to EPA for the Slough Road properties.

 Visual Canvassing Report: During June 2018, the Group received EPA's comments on

the Group’s January 9, 2017 Assessment of the Visual Canvassing Report. The Group

performed additional historical research and sent a letter to EPA in July 2018 to provide

the Group’s responses to EPA's comments and to provide additional documentation in

support of the Group’s belief that no further action is necessary for the residential

properties located at .

 Groundwater Monitoring:  In July 2018, the Group sent a letter, Scope of Work, and

QAPP Amendments to EPA to document the groundwater sampling and related activities

that the Group and its consultant, Environmental Works, Inc., plan to perform in

conjunction with EPA's five-year review.
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 Operation and Maintenance: During the July-September 2018 period, the following 

operation and maintenance activities were performed at the site: 

 

July 27  The Group’s contractor, Munie Greencare Professionals (“Munie”), cut the 

vegetation on the  property and the cap of the Taracorp pile. 

September 

7 

The Group's project coordinator sent an email to Munie regarding the schedule for 

cutting vegetation on the  property. 

September 

7 

The Group's project coordinator sent an email to the owner/operator of All Pallet 

Service who subsequently confirmed that repairs to the fence around the Taracorp 

pile were made and that the fence was in good condition. 

September 

7 

The Group's project coordinator sent an email to Beelman River Terminals’ 

representative regarding the schedule for the September 2018 operation and 

maintenance inspection and EPA's five-year review site visit. 

September 

17 

The Group's project coordinator spoke to the Granite City Sanitation 

Department’s representative in regard to Munie’s schedule for cutting vegetation 

on the  property. 

September 

20 

Munie cut the vegetation on the  property and areas around the 

Taracorp pile. 

September 

25 

The Group's project coordinator performed a semi-annual operation and 

maintenance inspection at the site. 

September 

28 

The Group's project coordinator sent a letter, log sheets, and photographs to EPA 

to document the results of the September 25, 2018 operation and maintenance 

inspection at the site. 

 

 Project Coordination: During the July-September 2018 period and in addition to items 

previously noted, the Group’s project coordinator communicated with the following 

parties regarding work at the site:  

 

July 2  Submitted Quarterly Progress Report 50 to EPA. 

July 2 Spoke to EPA's project manager and Illinois EPA's representatives in regard to 

EPA/Illinois EPA comments on the draft environmental covenant for the Taracorp 

(Taracorp pile) property. 

July 6 Sent letter to the Madison County Recorder to request property deeds. 

July 11 Sent a letter to the Group’s consultant, Environmental Works, Inc. (“EWI”), to 

authorize EWI to perform groundwater sampling and related activities at the site 

on the Group’s behalf in conjunction with EPA's five-year review. 

July 17 Sent an email to EPA's project manager to clarify EPA's expectation in regard to 

institutional controls for the Venice/Eagle Park Acres alleys and Slough Road. 

July 20 Received an email from EPA's project manager in regard to EPA's expectations 

associated with institutional controls for the Venice/Eagle Park Acres alleys and 

Slough Road. 
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July 23 Sent an email to EPA's project manager to confirm, based upon EPA's July 20, 

2018 email, that the Group’s understandings about the institutional controls for 

the Venice/Eagle Park Acres alleys and Slough Road are consistent with EPA's 

requests. 

July 24 Sent a letter to EPA to summarize the groundwater sampling and related activities 

that the Group and its consultant, EWI, plan to perform in conjunction with EPA's 

five-year review. Details regarding the work were addressed in the attachments to 

the letter and included: (1) the Scope of Work – Groundwater Monitoring for 

Five-Year Review, which EPA previously reviewed and approved (and which the 

Group successfully implemented as part of EPA's reviews in 2008-2009 and 

2013-2014); and (2) EWI’s July 2018 QAPP Amendments. 

July 25 Sent an email to EPA to provide the Group’s July 25, 2018 letter, responses to 

EPA's June 20, 2018 comments, and additional documentation related to the 

Group’s January 2017 Assessment of Visual Canvassing Report in support of the 

Group’s belief that no further action is necessary for the residential properties 

located at  

July 25 Sent an email to EPA's project manager to request a meeting or conference call 

with EPA to discuss EPA's comments regarding institutional controls. 

July 25 Sent an email to EPA to provide the revised draft environmental covenant for the 

Taracorp (Taracorp pile) property. 

July 25 Sent an email to EPA to provide a draft environmental covenant for the  

 property. 

July 26 Sent an email to EPA to provide a draft environmental covenant for the Mayco 

(Illinois) LLC properties. 

July 26 Sent an email to EPA to provide a draft environmental covenant for the Scott 

Oney properties. 

July 26 Sent an email to EPA to provide a draft environmental covenant for the Scott 

Oney/Donnye Shrum property. 

July 26 Sent an email to EPA to provide a draft environmental covenant for the Taracorp 

(Unknown Road) property. 

July 26 Sent an email to EPA to provide a draft environmental covenant for the Terminal 

Railroad Assn. property. 

August 8 Sent an email to EPA's project manager in regard to potential dates in September 

2018 for the five-year review site visit. 

August 8 Spoke to EPA's project manager regarding institutional controls, the Contingency 

Measures Work Plan, and other activities. 

August 9 In response to a request, sent an email to Illinois EPA's project manager to 

provide a Word version of the text of the Group’s January 2017 Contingency 

Measures Work Plan. 

August 9 In response to a request, sent an email to EPA's project manager to provide Excel 

files containing the: (1) Master List for Stack Emission Properties; and (2) 

Group’s Summary of Efforts to Obtain Access and Perform Soil Sampling/ 

Remediation (2010-2016) for Denied Access Properties, SEP Properties, and 

Additional Properties  
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August 13 In response to a request, sent an email to EPA's project manager to provide the 

mailing address for the Group’s chairperson for EPA's oversight bill. 

August 15 Sent an email and letter to EPA to provide an updated certificate of liability 

insurance for the Group’s consultant, Environmental Works, Inc. 

August 30 Sent an email to Illinois EPA to provide a Word version of the 1998 Quality 

Assurance Project Plan for remedial activities at the site. 

September 

6 

Sent an email to EPA and Illinois EPA to confirm the schedule for the five-year 

review site visit on September 26, 2018. 

September 

7 

Spoke to Illinois EPA's representative in regard to the approximate schedule for 

soil sampling to be performed by Illinois EPA as part of the contingency 

measures program. 

September 

12 

Finalized meeting arrangements with EPA for the September 26, 2018 five-year 

review site visit. 

September 

19 

Sent an email to EPA's project manager to provide a list of issues for discussion 

related to the institutional controls program. 

September 

20 

Sent an email to EPA to provide a draft environmental covenant for the US 

Carriers’ properties at Slough Road. 

September 

20 

Sent an email to EPA to provide a draft environmental covenant for the Transload 

Realty property at Slough Road. 

September 

20 

Sent an email to EPA to provide a draft environmental covenant for the Brenda 

Ervin property at Slough Road. 

September 

25 

Performed a semi-annual operation and maintenance inspection at the site. 

September 

26 

Participated with EPA and Illinois EPA in EPA's five-year review site visit and 

participated in a meeting with EPA and Illinois EPA related to the institutional 

controls program at the site. 

September 

28 

Sent a letter, log sheets, and photographs to EPA to document the results of the 

September 25, 2018 operation and maintenance inspection at the site. 

 

2. Summary of Data and/or Results of Sampling and Tests Received: 

 

 Not applicable for this reporting period. 

 

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During 

the Previous Quarter: 

 

 As previously indicated, the Group sent a letter, Scope of Work, and QAPP Amendments 

to EPA in July 2018 to document the groundwater sampling and related activities that the 

Group and its consultant, Environmental Works, Inc., plan to perform in conjunction with 

EPA's five-year review. 
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4. Actions, Data Collection, and Implementation of Work Plans and Other Information 

Related to the Progress of Construction which are Scheduled to be Performed During 

the Next Six-Week Period: 

 

 The Group will continue to perform operation and maintenance activities at the site, as 

required. The Group's project coordinator will continue to update the Operation and 

Maintenance Plan as institutional controls activities are finalized. 

 

 The Group anticipates that a conference call or meeting will be held with EPA to 

continue to discuss the Group’s responses to EPA's comments on the draft Institutional 

Controls Work Plan and other institutional controls issues. The Group will continue to 

address EPA's comments and implement institutional controls.  

 

 Upon receipt of EPA's authorization to proceed, the Group and Environmental Works, 

Inc. will perform groundwater sampling and related activities in accordance with the 

Scope of Work submitted to EPA on July 24, 2018. 

 

 The Group will address comments, if any are received from EPA, in regard to the Five-

Year Review Groundwater Monitoring Report, which was submitted to EPA on August 

11, 2014 to summarize the results of the April 2014 groundwater monitoring event.  

 

 The Group will address comments, if any are received from EPA, in regard to: (1) the 

Soil Sampling and Analysis Report, which was submitted to EPA in January 2014 to 

document the results from soil sampling activities at 73 residential properties in April – 

May 2011, September 2012, June 2013, and October 2013; (2) the Soil Sampling and 

Analysis Report Addendum, which was submitted to EPA in December 2015 to 

document the results of soil sampling performed on three residential properties  

 in June 2015 and one residential 

property  in November 2015; and (3) the Soil Sampling and 

Analysis Report Addendum No. 2, which was submitted to EPA in September 2016 to 

document the results of soil sampling activities performed on three residential properties 

 in August 2016. 

 

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and 

Efforts Developed or Implemented to Mitigate Delays: 

 

 Not applicable for this reporting period. 

 

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA: 

  

 Not applicable for this reporting period. 

 

7. Community Relations Activities During Previous Month or to be Undertaken During 

Next Six-Week Period: 

 

 Not applicable for this reporting period. 

 

NON-RESPONSIVE

NON-RESPONSIVE

NON-
NON-RESPONSIVE



 

Ms. Sheri Bianchin 

October 4, 2018 

Page 6 
 

NL Industries/Taracorp Superfund Site Progress Report  

Should you or your staff have questions or comments regarding this progress report, please 

contact this office at (610) 670-7310. 

 

Very truly yours, 

 

LEED ENVIRONMENTAL, INC. 
 

 

 

Jeffrey A. Leed 

Project Coordinator  

 

cc: Nicole Wood-Chi, Esq. – U.S. Environmental Protection Agency (by electronic mail) 

 Christopher Grubb, Esq. – U.S. Environmental Protection Agency (by electronic mail)   

 Mr. Brian Conrath - Illinois EPA (by electronic mail and first class mail) 

 Mr. Tom Miller – Illinois EPA (by electronic mail) 

 Technical Committee, NL Industries/Taracorp Superfund Site Group (by electronic mail) 




